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1 Meeting Logistics 
Item Description 
Date 07/22/2005 
Time 9:00am 
Location Administration Building Conference Room 

2 Attendees 
Role Name 
Facilitator Arlene MacPherson, Project Manager 
Other 
Participants 

Jay Schupp, David Eitland, Sue Camp, Nancy Neve, George Rye,  
Jenny Peterman, Joe Herbig, Beverly White, Holly Johnson 

Not in 
Attendance 

Deb Rynberg, Kari Jastorff 

3 Pre-Work 
• none 

4 Agenda & Minutes 
Topic Time Owner Minutes 

Form Fusion/Intellecheck  Arlene/Jay The Programmer assigned to a 
module will work with their 
team on Form Fusion issues. 
Sara will arrange a Form 
Fusion training session for the 
Programmers. 
Nancy – Student 
Bob – Financial Aid 
George – Finance 
Jerry  – Advancement and 
Human Resources 
In addition, Jay will train 
George & Jerry as back-ups for 
Intellecheck.    

Updates from Team Chairs  Beverly, 
Dave, Deb, 
Nancy, Joe 

HR Update: 
HR team is working on 
building tables; without doing 
payroll it is hard for them to 
know if they are building 
properly.  They hired their 
Banner temp for 5+ months 
full-time. 
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Finance Update: 
Their Banner temp quit to take 
another position.  Because most 
of their work is behind them, 
they will not replace her 
position. 
There have been a few minor 
glitches with the Banner 
Finance Go-Live, but for the 
most part, everything is running 
smoothly.  Budget training has 
not been scheduled. 
There are already over 300 
purchase rec’s in Banner. 
Jenny will conduct additional 
PO & Rec. training in the Fall. 
Student Update: 
Admissions is scheduled to Go-
Live September 19th.  Nancy is 
purging non-enrolled applicant 
& prospect records that are 
older than four years. 
Demographic conversion to 
Banner test will take place by 
August 19th.  Admissions 
conversion to Banner test will 
take place by August 22nd. 
Academic History conversion 
is tentatively scheduled to be 
completed by the first of 
January 2006.  
Financial Aid Update: 
FA is ahead of schedule.  They 
have worked on the set up of 
general financial aid screens, 
budget, requirements tracking, 
and needs analysis.  They have 
learned of a few downfalls in 
Banner:  Summer awards have 
to be accounted for on the 
academic year and there is an 
issue with packaging 
parameters . 
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Luminis (my.lssu) go-live  Arlene/Jay The official Luminis Go-Live 
is July 25th.  We are advertising 
this as a new and improved 
my.lssu site.  Everyone will 
sign on with the same user 
name and password as they do 
in the current my.lssu.  
Questions or concerns should 
be addressed to Leisa 
Mansfield. 
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